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Campus Site Plan per the approved PDO Amendment. 

 

City Council passes Amendment; 

Heery green-lighted for CD phase 

 

On 8 November, the Everett City Council 

unanimously approved amending the Planned 

Development Overlay (PDO) governing the 

County Campus.  This amendment revises the 

Campus Site Plan to include the Courthouse 

Addition.  With this approval, the Project is cleared 

for permitting. 
 

On 13 November, CBRE - Heery Architecture 

received notice to proceed (NTP) for the 

Construction Documents (CD) phase of the 

project.  This phase of the project will include early 

permitting activities. 

 

Design Development (DD) Wrap-up:  Per statutes 

governing GCCM projects in the State of 

Washington, a third-party independent review of 

Hoffman Construction’s DD milestone estimate is 

in progress.  This review is expected to be 

complete by the end of this month.  The Project 

Team continues to align design, schedule, and 

budget. 
 

In late October, the Project Team concluded their 

design review of the DD drawing set using 

Bluebeam Studio, a cloud-based collaboration 

tool.  Heery is responding to comments, and is 

incorporating Project Team feedback into design 

updates.  

 

Heery International Design Becomes CBRE - Heery 

Architecture:  In October, CBRE Group, Inc., 

PROJECT DASHBOARD 
 

Budget Status – 11/17/2017 

 *Baseline *Project Spend 

 Budget To Date 

GCCM Costs $50,900,00 $151,754 

WSST (9.7%) $4,937,300 $14,720 

Owner Direct Work $16,078,585 $3,629,491 

Subtotal $71,915,885 $3,795,965 

Previous Spend** $12,371,428 $12,371,428 

Total $84,287,313 $16,167,393 

* Numbers are rounded to the nearest dollar. 
** 2013-15 Courthouse Project (property acquisition, GC, PM, design). 
NOTE: Bond debt service is tracked by Snohomish County Finance. 

 

Schedule Status* – 11/17/2017  

  Start Finish 

Design Development Phase  Apr 2017 Sept 2017 

Construction Documents Phase  Nov 2017 Apr 2018 

Permitting**  Jan 2017 Jun 2018 

Build Courthouse Addition  May 2018 Aug 2019 

Phased Courthouse Renovation  Jul 2019 Mar 2021 

Project Closeout  Late 2020 2021 
 

* This status reflects pre-construction activities. 
** This does not include land-use permitting efforts in progress. 

 

Project Action Item Status – 11/17/2017 
OPEN ITEMS 12 

ONGOING 15 
ON HOLD 0 
CLOSED 93 

TOTAL 120 

 

Closely Monitored Issues 
1. Budget management and accountability 
2. City code and permitting requirements 
3. Verifying existing site conditions 
4. Aligning design, budget, and building 

occuapnts’ needs 
5. Schedule 
6. Regional construction market’s impact upon 

labor costs 
7. Building exterior development 
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PROJECT TEAM 
 

Project Management  Architect & Engineers  GCCM Team 

Snohomish County Facilities  CBRE - Heery Architecture  Hoffman Construction 

OAC Services – GCCM 

Compliance, Construction 

Management 

 MKA – Structural & Civil 

WSP USA – Mechanical & Plumbing 

Stantec – Electrical, AV, Telecom 

TLC Engineering – Life Safety 

Guidepost Solutions – Security  

Site Workshop – Landscape Design 

 Holaday-Parks – MCCM 

VECA Electric – ECCM 

 

acquired Heery International from Balfour Beatty LLC.  There will be no change in the architect team. 
 

(CBRE media statement:  https://www.cbre.com/about/media-center/cbre-enters-into-definitive-

agreement--to-acquire-heery-international.) 

 

 

Ongoing Activities: 
 

 Construction Phasing:  The Project Team and Hoffman Construction are meeting regularly to refine 

and finalize a construction phasing plan.  
 

 Mechanical, Electrical & Plumbing (MEP) Coordination:  The Project Team is meeting regularly through 

early December to review and refine the MEP designs. 
 

 Code Compliance:  Continued discussions between the Project Team and City to ensure design aligns 

with relevant local and national codes. 
 

 Schedule Development:  The Project Team continues to fine-tune the schedule with Hoffman and 

Heery.  A revised schedule, reflecting a more efficient Courthouse Renovation, is pending from 

Hoffman. 
 

 Contracting:   

o Proposed contract amendments for Hoffman Construction and consultant OAC Services are 

being developed to match the new scope of the project and will be presented to Council this 

Autumn and Q1 of 2018. 

o Early foundation and shearwall package, Q1 of 2018. 

 

https://www.cbre.com/about/media-center/cbre-enters-into-definitive-agreement--to-acquire-heery-international
https://www.cbre.com/about/media-center/cbre-enters-into-definitive-agreement--to-acquire-heery-international

